DFESW4 FINAL PROJECT RISK ASSESSMENT - TRANSLATION API

Before Actions Taken			
Risk Identified	**Potential Impact (/10)**	**Likelihood (/10)**	**Actions Suggested**
Old Development Hardware	9	3	Backup data, incremental commits to remote repo
Dependency Conflict	5	7	Try different versions, use alternative dependencies
Not enough time for testing	8	5	Focus on MVP, start testing early
Problems with Git/GitHub	7	8	Consult trainers, restart repository
Developing Illness	9	3	Take precautions against catching illness

After Actions Taken			
Risk Identified	**Potential Impact (/10)**	**Likelihood (/10)**	**Final Assessment**
Old Development Hardware	1	0	NONE
Dependency Conflict	4	1	NONE
Not enough time for testing	3	3	LOW
Problems with Git/GitHub	5	5	MODERATE
Developing Illness	9	2	LOW